

	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31		
July	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	July	
Zephyr														Beginning of Scheduled Activities																			Zephyr
JH Martin Day 12 Days															Reserved Not Allocated	Fratantoni Glider Deploy	In Port No Time Scheduled	Not Avail Wats	Fratantoni Glider Deploy	Fratantoni Glider Deploy	Fratantoni Glider Deploy	Fratantoni Davis Glider Deploy	In Port No Time Scheduled	Fratantoni Davis Glider Deploy	Fratantoni Davis Glider Deploy	Fratantoni Davis Glider Deploy	Fratantoni Davis Glider Deploy	Fratantoni Davis Glider Deploy	Fratantoni Davis Glider Deploy	JH Martin Day 12 Days			
Night Vessel 0 Days															No AOSN Time Scheduled														Night Vessel 0 Days				
Pt Sur 0 Days															No AOSN Time Scheduled														Pt Sur 0 Days				
Paragon(UCSC) 0 Days															No AOSN Time Scheduled														Paragon(UCSC) 0 Days				
Other AOSN Events														WHOI Van Arrive	WHOI Team Arrive	WHOI Tank Test	WHOI Tank Test	WHOI Tank Test	WHOI Tank Test	WHOI Tank Test	SIO Team & Equip Arrive	SIO Tank Testing	SIO Tank Testing	SIO Tank Testing									Other AOSN Events
August	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	August	
Zephyr 10 Standby Days		In Port Standby							In Port Standby						In Port Standby							In Port Standby							In Port Standby			Zephyr 10 Standby Days	
JH Martin Day 17 Days	Fratantoni Davis Glider Deploy	In Port No Time Scheduled	Fratantoni Davis Glider Maint	Not Avail Gillet	Fratantoni Davis Glider Maint	Leslie XBT Survey	Fratantoni Davis Glider Maint	In Port No Time Scheduled	Not Avail Wats	Fratantoni Davis Glider Maint	Leslie XBT Survey	Fratantoni Davis Glider Maint	In Port No Time Scheduled	Fratantoni Davis Glider Maint	Not Available Croll	Leslie XBT Survey	Fratantoni Davis Glider Maint	In Port No Time Scheduled	Fratantoni Davis Glider Maint	Fratantoni Davis Glider Maint	Leslie XBT Survey	Fratantoni Davis Glider Maint	In Port No Time Scheduled	Fratantoni Davis Glider Maint	Fratantoni Davis Glider Maint	Leslie XBT Survey	Fratantoni Davis Glider Maint	In Port No Time Scheduled	JH Martin Day 17 Days				
Night Vessel 14 Days	Haddock Pre-Cruise Hydrography/Biology				No AOSN Time Scheduled							Haddock Post-Cruise Hydrography/Biology							No AOSN Time Scheduled			Night Vessel 14 Days											
Pt Sur 20 Days	In Port Mob	Mcomanus/Chavez/Ramp CTD Day/Night, ADCP Deploy				In Port	In Port Mob	Haddock Hydrography Day/Bio, Lume AUV Ops night					In Port	In Port Mob	Mcomanus/Chavez CTD Day/Night			In Port	Maffione/HOBILab	In Port	Pt Sur 20 Days												
Paragon(UCSC) 9 Days	No AOSN Time Scheduled							Moline/Blackwell REMUS Ops night							No AOSN Time Scheduled							Paragon(UCSC) 10 Days											
Other AOSN Events																																Other AOSN Events	
September	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	September	
Zephyr 2 Standby Days						In Port Standby																										Zephyr 2 Standby Days	
JH Martin Day 6 Days	Fratantoni Davis Glider Maint		Fratantoni Davis Glider Maint	Leslie XBT Survey	Fratantoni Davis Glider Recovery	No Time Scheduled	Fratantoni Davis Glider Recovery	Not Avail Gillet	In Port No AOSN Time Scheduled																						JH Martin Day 6 Days		
Night Vessel 0 Days	No AOSN Time Scheduled																															Night Vessel 0 Days	
Pt Sur 5 Days	In Port	In Port Mob	Mcomanus/Chavez/Ramp CTD Day/Night/ADCP Recover				In Port DeMob	No AOSN Time Scheduled																								Pt Sur 5 Days	
Paragon(UCSC)	No AOSN Time Scheduled																																Paragon(UCSC)
Other AOSN Events														SIO Team Departs		WHOI Van Departs																	Other AOSN Events

Zephyr 12 Standby Days
 JH Martin Day 35 Days
 Night Vessel 14 Days
 Pt Sur 25 Days
 Paragon 9 Days